

Breakdown of time spent per activity

- Team-building, design & costing ~1 year
- Permitting ~9 months
- Deconstruction ~2 months
- Build ~13 months

TIMELINE

