TIMELINE


2021
2023
May 2021
Purchased home
July 2021
Closing / keys
Nov 2021
First set of drawings
March 2022
Contractor Class C Estimate; Reiteration
Feb 2022
Schematic drawing package for costing
April 2022
Pause & Project team restructure
June 2022
Building Permit Submission #1
July 2022
Building Permit Revised Submission #1.2
Oct 2022
Building Permit Issued!
Dec 2022
Deconstruction & abatement complete
Jan 2023
Decision to add to basement height
Feb 2023
New construction trigger & stop work; Engineering team restructure
March 2023
Building Permit Submission #2
April 2023
+ SWMP
+ Wildfire Hazard Assessment
We are Here
May 2023?
Building Permit Issued?